4/9, Eric & Tejas, 2:50pm: Created Repo and began setting up our project. Installing packages, virtual environments, etc.

4/10, Eric & Tejas, 2:50pm: trying to finish user authentication, configuring vue.js and django

4/12, Eric & Tejas, 2:50pm: Finished user authentication, finished configuring vue.js and django, began setting up urls and views on django

4/14, Tejas, 11:00pm: Finished setting up the Django templates to send the data, views, and models, finished creating the Vue apps to create the forms to submit data into the database

4/15, Eric, 4:00pm: Created NavBar with working links and homepage. Added CSS. Included Bootstrap.

4/16, Eric, 5:00pm: Worked on creating cascading dropdown selection in vue.

4/17, Eric, 11:00am: Finished making ER diagram.

4/17, Eric & Tejas, 2:10pm: Finished vue form that depends on another vue form. Ran tests and resolved final bugs.